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RESPONSE TO REQUEST FOR OFFSITE WELL INSTALLATION (01227RF94,0137RF94, 
01 357RF94) - MEL-042-94. 

EG&G Geosciences is in receipt of the Department of Energy (DOE) memorandum 
01227RF94 and 0137RF94 requesting the installation of two monitoring wells east of the 
Rocky Flats Plant boundary for determination of potential radionuclide occurrences in 
groundwater. 

EG&G Geosciences concurs with the installation of the two wells and also agrees with the 
utilization of the Well Abandonment and Replacement Program for these installations. 
However, Geosciences must point out the financial impact of this added scope as it was not 
part of the original work plan, which was approved by DOE in memorandum 01357RF94. 
The added cost of the installation will be approximately $50,000. Due to the urgent public 
concern, we intend to proceed with incorporation of the added scope under the assumption 
that the well abandonment portion of the project may be done with in situ abandonments as 
opposed to traditional removal and sealing. This may provide a cost savings that then could 
be applied to the increased scope. Should costs exceed our estimates, we would have to go to 
change control to acquire additional funding, or eliminate other Fiscal Year 1994 work 
scope. 

DOE also has requested that the well installations be completed by May 31, 1994. We agree 
to use this date as a target for completion but cannot guarantee that the wells will be 
installed within this time frame. 
weather or other unplanned procedural or technical issues may impact the project causing 
schedule delays. Geosciences intends to the best of its ability to meet this target. DOE also 
requested a presentation of drilling methodology to be given at the Cities Meeting on April 
27, 1994. Based on verbal concurrence from DOE, the presentation and field trip were 
held on April 14, 1994. Therefore, the April 27, 1994 presentation has been canceled. 

National Environmental Policy Act (NEPA) review, 

DOE has requested that "aseptic" drilling techniques be used for well installation for the 
offsite wells. Because of the short time schedule involved complete evaluation of aseptic 
techniques will not be possible. Geosciences will however use existing methodologies with 
expanded emphasis on safeguarding against surficial contamination in well construction. 
These methodologies were outlined in the April 14, 1994 presentation. 
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Geosciences is confident that the project will be successfully completed to the satisfaction of all 
agencies concerned. Please call Steve Singer (extension 8635) if you have any questions. 

M. E. Levin 
Manager 
Geoscienes 

MEL:bll 

Orig. and 1 cc - G. Hill 


